

☐ SECRET☒ CONFIDENTIAL

50024

☐ UNCLASSIFIED

Approved For Release 2005/05/20 : CIA-RDP78B04770A001400070008-3

CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

TO:

DATE

29 October 1969

INSPECTION REPORT NO. (If final, so state)

Final

ESTIMATED COMPLETION DATE

1 December 1969

25X1

NAME OF CONTRACTOR

Declass Review by NGA.

TYPE OF COMMODITY OR SERVICE

Microdensitometer Modifications (Scan Controller)

THE CONTRACTOR IS ON SCHEDULE

☐ YES☒ NOTHE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - 100%

PER CENT OF FUNDS EXPENDED - 100%

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE☐ YES☒ NO

NOTE:

USE REVERSE SIDE FOR COMMENTS.

FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

☐ COST ☐ AWARD FEE ☐ PERFORMANCE ☐ DELIVERY

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING4. ☒ ABOVE AVERAGE7. ☐ UNSATISFACTORY2. ☐ EXCELLENT5. ☐ AVERAGE3. ☐ VERY GOOD6. ☐ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☐ CONTINUE AS PROGRAMMED☐ WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE☒ CLOSE OUT☐ OTHER (Specify)

IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES		☒	MANUALS	☒	
DRAWINGS AND SPECIFICATIONS	☒		FINAL REPORT		☒
PRODUCTION AND/OR OTHER END ITEMS	☒		SPECIAL TOOLING		☒
			OTHER GOVERNMENT PROPERTY		☒

DATE OF LAST CONTACT WITH CONTRACTOR

14 October 1969

25X1

Approved For Release 2005/05/20 : CIA-RDP78B04770A001400070008-3

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2005/05/20 : CIA-RDP78B04770A001400070008-3

The contractor delivered the modification and manuals on September 30, 1969; after testing, the scan controller was found to shift each successive scan line by one micrometer. The contractor was notified and on October 14, he returned to correct the deficiency and updated the manuals. No other problems were found with the scan controller.

The performance of the contractor is rated above average because the scan controller not only includes everything stated in the proposal but also some features not required which are very helpful such as a scan control mode selector and a programmable scan overshoot.

I certify that all deliverable items under the contract have been delivered.

Total Authorized Funds - Original Contract

25X1

Approved For Release 2005/05/20 : CIA-RDP78B04770A001400070008-3

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET